

ENCLOSURE I – Contract Milestones

NOTE: This enclosure is provided as a planning tool only and should not be relied upon as each acquisition is unique. Contact your contracting office customer liaison as soon as you know you have a requirement. They are ready to assist you!

Critical Contract Milestone Events	1	2	3	4	5	6	7
	Contract	Contract	Contract	Contract	Contract	Contract	Contract
	Services	Services	Services	Services	Services	Services	Services
	Performance Based	Performance Based	Performance Based	Performance Based	Performance Based	Performance Based	Performance Based
	\$250K <\$10M	\$10M < \$50M	\$50M < \$250M	\$250M <\$500M (non-Competitive)	\$250M <\$1B (Competitive)	>\$500M <\$1B (non-Competitive)	>\$1B (non-Competitive)
(1) Requirements Review	12	30	30	30	30	30	30
(2) Develop Acquisition Strategy	5	20	20	20	20	20	25
(3) ASSP/Plan Approval	10	30	30	30	101	101	121
(4) Prep/Issue Draft RFP	5	10	10	10	15	15	20
(5) Prep, Review and Approval of Solicitation (SRB)	5	25	25	25	101	101	121
(6) Solicitation Process	30	30	30	30	30	30	30
(7) Rec/Eval Proposals	5	45	45	45	45	45	60
(8) Business clearance (POM Review/Approval)	5	20	20	20	101	101	121
(9) Neg & Rec/Eval FPR	5	30	30	30	30	30	45
(10) PNM or POM/PNM Review and Approval (CRB)	5	25	25	25	101	101	121
(11) Award Process	3	5	5	5	5	5	5
Based on Calendar Days - approximate only	90	270	270	270	579	579	699
APPROXIMATE NO. MONTHS TO AWARD	3	9	9	9	19	19	23